
Last week the project hit a big milestone with the opening of Section A (Downtown) on Thursday morning.  This was two 
weeks ahead of the contractor’s deadline!  While there are still some clean-up items to address, the work in this section 
is substantially complete.  Additional progress was also made in Section B with the completion of all of the underground 
work.  Below is an update on all sections of the project:  
 
Section A (Downtown):  

         Crews finished some of the remaining minor work last week and spend some time cleaning the area up.  All 
buildings were power washed and the windows were cleaned.   

         The street was opened to traffic on Thursday morning from TH 10 to the north side of Frazee Street.  The 900 
block is closed to through traffic due to work at the Frazee intersection 

         We are waiting for the remaining street lights to be shipped.  Once received (this week or next) the City electric 
crews will get them installed.  This work will be done in the early morning hours and some no parking will be 
posted to facilitate the work.   

         Some of the remaining items include: lighting, stripping, signage, and misc. punchlist work.   
 
Section B (Frazee to Willow): 

         Crews spent most of last week installing electrical and irrigation conduits on both sides of the road.  They 
completed this on Friday which marked the end of all excavation in this section of work.   

         Sellin finished subgrade preparation and Hough began placing the aggregate base material on Friday and 
Saturday.   

         The early part of this week will be spent finishing the placement of aggregate base and preparing for the 
construction of the mainline concrete pavement.   

         We are currently planning on constructing the northbound (east half of the road) pavement on Thursday.  This 
is going to be a little bit of a push but we are shooting for it at this point.  This would allow the pavement to cure 
over the holiday weekend and allow us to complete the other half early next week.   

         Access will be difficult as pavement is placed until it has adequately cured.   It likely will take 3 or 4 days for the 
pavement to cure.  During which time access to your property may not be possible.  We will get everyone more 
details as we get closer to this point.   

 
Section A.3 (Frazee intersection): 

         Sellin finished the remaining sewer, watermain, and storm sewer late last week.  This was the last of the 
underground work on the entire project!!   

         Crews will work on subgrade preparation and placement of aggregate base this week.   

         Some of the concrete curb and sidewalks MAY get constructed later this week.  This is tentative at this point.  

         We will be holding off on the concrete pavement in this intersection until after the July 4th holiday.   

         The intersection will be temporarily reopened to traffic (with a gravel surface) for the holiday weekend.   

         Pavement construction will start next week.   
 
A few more weeks and I think things will be getting very close to done.  If you have any questions or complaints please 
let myself or other project staff know.  Thanks for your continued patience and understanding.   
 
 
Jon Pratt, PE 
City Engineer 
 


